
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT: Contract Change Order 4-W Bushnell FS 22 with Emmett Sapp Builders 
REQUESTED ACTION: Approve 
 
  Work Session (Report Only) DATE OF MEETING: 2/22/2011 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:  Emmett Sapp Builders 
 Effective Date: 10/12/2010 Termination Date:        
 Managing Division / Dept:  Facilities Development 
 
BUDGET IMPACT: $48,571.96 

 Annual FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue 
 Capital EXPENDITURE ACCOUNT: 305-182-522-6215 
 N/A  

 

HISTORY/FACTS/ISSUES: 
This is an increase in the scope of work to supply all labor, materials and equipment as required to 
install the access road from CR-313 to the W Bushnell Fire Station.  The price is based on the revised 
Engineered Stamped Civil Plans dated 11/9/10.  The schedule is not affected by this change. 
 
Staff is requesting approval of Contract Change Order Form and approval of purchase order Change 
Order Request Form Exhibit A. 
 
 

 

 


